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18 December 1974

MEMORANDUM FOR: l

S e
ORD/LS [ 550

SUBJECT : Change of Scope of Stanford
Research Institute Perceptual
Augmentation Techniques Contract

1. Following up on the generally favorable reaction to anné’G
recent status review from vario several 1

8 ific proposals were made by
[:fff;:;] One such proposal 1s to use our battery of medical,

peychological, and paranormal ability tests to help | |SG1B
characterize a proven important asset.

2, 1 carefully explained the status of our evaluation of
these tests and warned that I could not guarantee the signifi- SG1B
cance of the outcome from such testing. [::;Jattitude was they
were fully aware of the preliminary status of our evaluation of
these tests but that any further characterization of this asset
is of extreme importance, It is also important that the charac-
terization be completed as quickly as possible. They explained
their reasoning in more detail and their explanation will be
shared on a need to know basis,

3. 1n response to this request, the current SR1 contract SG1B
will be increased in scope to accomodate the[ |request. [ 1] SG1
has agreed to supply the additional funding (approx- A
imately 8K) needed to run the tests and compare the results
with our group of subjects. It is currently estimated that a
30 day time extension will be required to complete the extra
studies.
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